DEPARTMENT OF THE ARMY
PHILADELPHIA DISTRICT. CORPS OF ENGINEERS
CUSTOM HOUSE—2 D & CHESTNUT STREETS
PHILADELPHIA, PENNSYLVANIA 19106

EPA Pittsburgh Project Office
640 Convention Towers

IN REPLY REFER TO 960 Penn Avenue
Pittsburgh, Pennsylvania 15222 -
NAPOP PI 3 August 1982 :

SUBJECT: Final Payment Recommendation

FROM: James A. Smith, Jr,, Pittsburgh Project Office
T0: USEPA, Water Division, PA Branch
THRU: EPA Branch, Corps of Engineers

Philadelphia District

Grant Number: C-420916-01

Grantee: Hamilton Township
Municipal Authority

Date of Inspection: 6 May 1981

Payment Number: Fifteen (15) FINAL

The project consists of the construction of approximately 127,550 L,F. of
8'" thru 14" gravity sewers, 30,365 L.F. of 4" thru 8" forcemain, five pump-
ing stations, and appurtenances.

Field inspection of the project was held on 6 May 1981 and in the inspector's
judgement, construction is generally complete and in accordance with the
approved plans, specifications, and contract modifications, All Special
Conditions of the Grant have been satisfied.

There were twenty-three (23) change orders on the project, all of which
have received DER/EPA review and determination of eligibility., The final
contract completion date as extended by change order is 12 July 1980.
Resident inspection costs billed to the Authority after this date have
been considered non-eligible for federal participation.

A summary of all change orders is included in the final payment documentation
package.

The attached sumary sheets 1 thru 3 detail the items used in calculating
the eligible project costs. It should be noted that the DER decision on
Change Orders No. 19 § No. 20 has been appealed to FPA by the Authority.



° DEPARTMENT OF THE ARMY
PHILADELPHIA DISTRICT, CORPS OF ENGINEERS
CUSTOM HOUSE—2 D & CHESTNUT STREETS
PHILADELPHIA, PENNSYLVANIA 19106

IN REPLY REFER TO

NAPOP-PI
SUBJECT: FINAL PAYMENT RECOMMENDATION

The DER determination has been utilized in determining eligible costs for
these change orders. This may be revised accordingly based on the outcome
of those appeals during the final audit. Consequently, the Authority has
requested a withholding of $100 from the final payment so as not to jeopar-
dize the later inclusion of any eligible costs as a result of the appeals.
The EPA project manager should take this into consideration in processing the
payment.

Based on my review of the cost data submitted, particularly EPA Form 271

and the documentation provided in support thereof, the total final eligible
cost of the project is established as $6,458,777.00, which represents an
overrun of $4,077,00 above the approved project costs. The current Federal
grant is $4,841,025.00 based on 2 project entitlement of 75% of $6,454,700,00.

Payments totaling $4,543,300.00 have already been made. Pending any later
changes in the grant amount approved by the State, and based on the eligible
cost of $6,458,777.00, the grantee is entitled to the remainder of the orig-
inal grant amount, or $297,725.00.

I recommend, therefore, that a payment of $297,725.00 be made.

The project cut-off date is established as 1 August 1982,

I further recoomend that a formal audit be condupted.

JAMES A, SMITH, JR.,P.E,
Project Engineer

CF: EPA Branch





